COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2003

ESTI MATE SUMVARY 14: 01: 55
CONTI D: C13712 ESTI MATE NO. 0006 PROG SPEC YR 2002
PCN: 13712-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 98.5 DAYS TIVE ALLOW 110 WORK DAYS
FYO3 Regi onwi de Stri ping PERCENT TIME:  89.55 ORI G TIME ALLOW 90 WORK DAYS
PROJIECT NO. C R200-112
FYO3 Regi onwi de Stri ping
NAVE OF ROAD: 999
PRQIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 11/ 04/ 2003 DATE TI ME STARTED 06/03/2003
550 TOPEKA WAY DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 03/ 2003 DATE TI ME STOPPED 06/30/2004
DATE CONTRACT EXECUTED  02/25/2003 DATE ACCEPTED 06/ 30/ 2004
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 06/ 03/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,877, 080. 88 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,411,876.00 NON- PARTI Cl PATI NG 1,777, 486. 47 147, 553. 90
PERCENT COMPLETE: 94.69% TOTAL EARNI NGS 1,777, 486. 47 147,553.90
FUNDS AVAI LABLE: $ 99, 594. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,777, 486. 47 147, 553. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 26, 647. 30 -2,213.31
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 750, 839. 17 145, 340. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 1, 750, 839. 17 145, 340. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 145, 340. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00250

0010

626- 00000

0015

627- 00005

0020

627-03000

0025

627- 30405

0030

627-30410

0035

630- 00000

0040

630- 00012

0045

630- 80305

0050

630- 80341

0055 630-80342

C13712
13712-BI D
C R200-112
| TEM
DESCRI PTI ON

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

EPOXY PAVEMENT MARKI NG

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

PREFORMED THERMOPLASTI C PAVEMENT

PREFORMED THERMOPLASTI C PAVEMENT

LI NE)

FLAGG NG

TRAFFI C CONTROL MANAGEMENT

FLAGG NG STATI ON LI GHT

CONSTRUCTI ON TRAFFI C SI GN ( PANEL

CONSTRUCTI ON TRAFFI C SI GN ( PANEL

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
27,842.500 24, 688. 500
SF 3, 154. 000
0. 35000 27,842.500
1. 000 1. 000
LS 0. 000
1, 000. 00000 1. 000
58, 380. 000 51, 493. 000
GAL 3, 632. 000
30. 00000 55, 125. 000
3, 742. 000 0. 000
SF 3, 742. 000
9. 00000 3,742. 000
MARKI NG ( WORD- SYMBOL) 1, 228. 500 964. 500
SF 264. 000
8. 00000 1, 228. 500
MARKI NG ( XWALK- STOP 8, 140. 000 8, 140. 000
SF 0. 000
7.00000 8, 140. 000
0. 000 0. 000
HOUR 0. 000
15. 00000 0. 000
27.000 21. 000
DAY 6. 000
150. 00000 27.000
0. 000 0. 000
EACH 0. 000
50. 00000 0. 000
SI ZE A 0. 000 0. 000
EACH 0. 000
5. 00000 0. 000
S| ZE B) 10. 000 9. 000
EACH 0. 000

5. 00000 9. 000
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1,103

108, 960

33,678

2,112

900

90

.00

00

00

00

.00

.00

00

.00

.00

.00

14:01: 55

AMOUNT

9,744

1, 000

1, 653, 750

33,678

9, 828

56, 980

4, 050

45

88

00

00

00

00

00

.00

00

.00

.00

00



CONTI D: C13712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13712-BI D ESTI MATE RUN 11/ 20/ 2003
PRQJECT: C R200- 112 ESTI MATE NO 0006 14:01: 55

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80355 PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1. 800
TYPE
) EACH 0. 000 0.00
50. 00000 1. 800 90. 00
0070 630-80380 TRAFFI C CONE 100. 000 60. 300
EACH 0. 000 0.00
2.00000 60. 300 120. 60
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 100. 000 74. 000
DAY 8. 000 800. 00
100. 00000 82. 000 8, 200. 00
0080 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,877,080.88%  147,553.90$ 1,777, 486.48
PROQJECT TOTAL CURRENT AMI $ 1,877,080.88$%  147,553.90$ 1,777, 486. 48




